

Squark Dashboard — Project Status Report

Phase 1 and Phase 2: work completed, work outstanding

Date: 25 August 2026 | Period covered: 24 June – 25 August 2026 | System: 217.76.59.244.sslip.io

1. Summary

Development began on 24 June 2026 and has been carried out in two phases across 37 working days.

Phase 1 closed on 12 August 2026, delivering 22 modules covering access control, project delivery, people operations and reporting. The system is live and in daily use.

Phase 2 opened the same day and is substantially complete: of the ten items on the agreed timeline, seven are finished and three are partially complete. Three items remain open, of which two require a decision from management before work can proceed.

Item	Count	Remarks
Phase 1 modules delivered	22	Live and in use since 12 August 2026
Phase 2 timeline items completed	7 of 10	Three partially complete
Items outstanding in Phase 2	3	Two awaiting management input
Phase 1 items carried forward	6	Detailed in Section 4

2. Timeline of work

Period	Work carried out
24 Jun – 11 Jul	System foundations: login, role-based access control, attendance and performance. Deployment to the production server, security hardening, and a full audit in which 87 of 88 findings were resolved.
13 – 20 Jul	Capacity planner, internal and client deadlines, attendance regularisation with HR approval, leave and compensatory off, the expenses module, and the HR set — announcements, policy library, organisation chart and appraisal cycles.
22 – 25 Jul	Project ID (PID) system and the confidential patent portal. Timesheets made a separate module. A detailed testing sweep identified four serious confidentiality issues, all corrected the same day.
27 Jul – 7 Aug	Time logging rebuilt, PID allocation lifecycle, PID Ledger, daily digest and Team Calendar. Two rounds of feedback implemented. Client records introduced with identity access-restricted.
12 August	Phase 1 closed — 22 modules live, outstanding items formally recorded. Phase 2 opened the same day.
13 – 19 Aug	Client ledger, team spaces for non-delivery work, and the Business Development pipeline. The 2026 holiday calendar. Reporting lines established, enabling the appraisal module for the first time. Departments and organisation chart, performance metric corrections, and four concurrency defects fixed.
23 – 25 Aug	Patent ID to patent number lookup for all staff. Feedback module. Client ledger extended with contact details and billing rate. Project managers able to manage their own projects. Settings corrections.

3. Work completed

3.1 Phase 1 — 22 modules

Area	Delivered
Access and identity	Secure login, nine roles across a four-level permission structure, organisation passcode for sensitive changes, and an audit log of all significant actions.
Project delivery	Projects across nine patent-analysis types with standard task lists, the Project ID system with multiple rounds and a full ledger, tasks and subtasks with staffing, timesheets with backdating rules, and access-restricted patent and client records.
People operations	Attendance with punch in/out and work-from-home, regularisation routed to HR, leave and compensatory off with balances and approvals, expenses through to reimbursement, a staff directory with restricted access to personal details, appraisals, announcements and a policy library.
Reporting	Performance charts, team capacity planner, reports with CSV and PDF export, a daily digest, and individual and team calendars.

3.2 Phase 2 — the agreed timeline items

Module	Item	Status	Remarks
Attendance	Work-from-home prompt on punch in	Complete	Was already in place
Project	Client and Patent IDs	Complete	Now linked to the ledgers
Project	Other teams — HR, Sales, BD	Partial	Sales not modelled separately
HR	Holidays	Complete	2026 calendar with optional holidays
HR	Policies	Complete	Ten policies, with version control
Company	Feed, recognition, policies, directory	Complete	Organisation chart included
People	Departments	Complete	Full management screen
Appraisal	All six sub-items	Complete	Parameters fully editable
Performance	360° project feedback	Partial	General feedback in place; project round pending
Productivity	Input; billable hours	Partial	Billable hours complete; "Input" undefined

3.3 Additional work — August

Beyond the agreed list: staff assigned to a project can now look up the actual patent numbers behind the patent IDs they work with, with client identity remaining restricted and every access recorded; a feedback module allowing any employee to record feedback about a colleague; client records extended with contact details and a billing rate so the value of work is calculated automatically from hours logged; and managers able to be named as manager of their own projects.

4. Items carried forward from Phase 1

Recorded as outstanding when Phase 1 closed and verified as still open at 25 August 2026.

Item	Effect if not addressed	Priority
Holidays for 2027 not loaded	From 1 January 2027 every holiday is treated as a working day. All staff will be marked absent and shown as available in the capacity planner.	High By 31 Dec 2026
No email facility	All notifications are within the system only. Staff who do not log in receive no information.	Medium
No exit process	Access is withdrawn correctly and immediately when an account is deactivated, but reassigning the person's open work remains manual.	Medium
Shared HR account	The account hr@squarqip.com approves leave and views personal details without individual attribution in the audit log.	Medium
Punch location retained indefinitely	Home addresses are captured on work-from-home punches and retained without a deletion policy. A data protection concern.	Medium
Fixed escalation address	Now configurable without a code change. Requests continue to reach HR and administrators regardless.	Resolved

5. Deployment status and conclusion

The live system is current up to 24 August 2026. A further set of corrections is built and tested, awaiting approval to deploy.

Step	Position
Code changes	Complete and tested. Awaiting approval to merge.
Database changes	One addition, applied automatically when the system restarts.
Permission refresh	Not required.

Phase 1 is complete and the system is in daily use. Phase 2 is substantially complete, with seven of the ten agreed items delivered in full and three partially complete. Of the items still open, one requires development work and is ready to begin; the remainder await a decision on scope or a definition of what is to be measured. The six items carried forward from Phase 1 are set out in Section 4, and the loading of the 2027 holiday calendar is the only one with a fixed date attached.