

# What Phase 2 covered, and the four things still open

*Phase 2 ran in four parts and is nearly finished. Of what remains, only one item is a build — the other three are waiting on a decision that only you can make.*

**Status** Open since 12 August 2026    **Reviewed** 24 August 2026    **Latest** PR #100, not yet merged  
**Server** current through #99

## Summary

### Where it stands

|                                                                               |                                                                                 |                                                                             |
|-------------------------------------------------------------------------------|---------------------------------------------------------------------------------|-----------------------------------------------------------------------------|
| <div>10</div> <div>ROWS FINISHED</div> <div>Of your twelve-row timeline</div> | <div>4</div> <div>STILL OPEN</div> <div>Three need a decision, not effort</div> | <div>1</div> <div>UNDEPLOYED</div> <div>PR #100 is built but unmerged</div> |
|-------------------------------------------------------------------------------|---------------------------------------------------------------------------------|-----------------------------------------------------------------------------|

## Part 1

### Clients and patents

Agreed 12 August. The theme was identity: giving a client a code, tying patents to work, and being able to say what a relationship amounts to.

Typed client codes with a suggested default. Archive and Remove as genuinely different actions — archive is reversible and destroys nothing, Remove is a real delete and is refused while any patent or project still points at the client. Patents can be tagged to a project after creation, not only while creating it. The client ledger arrived as its own screen, with figures recomputed on every read rather than stored, plus a Super-Admin override that records who stated what and when. `formerHandles` means a patent ID quoted from an old email still resolves after a client-code rename.

## Part 2

### Team spaces and the BD pipeline

Agreed 13 August. The theme widened to work that is not client delivery.

Every piece of work in the system was a client project — enforced, not conventional. HR and BD work had nowhere to live but a "General" project sitting in the delivery list. Team spaces became their own

destination with their own boards and members, deliberately kept off the delivery spine: no PID, no client, absent from both ledgers and from delivery reports.

BD got a full pipeline rather than a lead list: deals with values and stages, activity history, forecasting, and win/loss reporting. Losing a deal *requires* a reason, because the aggregate answer to "why do we lose" is the most useful thing the pipeline can produce.

Internal work now counts in all three measurement modules. `Timesheet.teamId` keeps three states apart that were previously one ambiguous blank: project set means client work, team set means internal, both empty means genuinely awaiting a PID.

Part 3

Your twelve-row timeline

| #  | MODULE       | ITEM                                   | STATUS    | NOTE                                                                       |
|----|--------------|----------------------------------------|-----------|----------------------------------------------------------------------------|
| 1  | ATTENDANCE   | Punch-in WFH pop-up                    | DONE      | Already existed; I reported this wrongly at first and corrected it         |
| 2  | PROJECT      | Client & Patent IDs                    | DONE      | And now joined up to the ledgers                                           |
| 3  | PROJECT      | Other teams — HR, Sales, BD            | PART      | Team spaces and a BD pipeline shipped. Sales was never modelled separately |
| 4  | HR           | Holidays                               | DONE      | 2026 calendar, with optional holidays                                      |
| 5  | HR           | Policies                               | DONE      | Ten seeded, with versioning so an acknowledgement means something          |
| 6  | HR           | Payroll download                       | WITHDRAWN | Removed at your instruction. No payroll data exists anywhere in the system |
| 7  | TRAINING     | Whole module                           | DEFERRED  | Parked at your instruction. Nothing built                                  |
| 8  | COMPANY      | Feed, recognition, policies, directory | DONE      | Org chart added; directory widened                                         |
| 9  | PEOPLE       | Departments                            | DONE      | Full management screen. The API had existed and was unreachable            |
| 10 | APPRAISAL    | All six sub-items                      | DONE      | Parameters now fully editable, as you asked                                |
| 11 | PERFORMANCE  | 360° project feedback                  | PART      | General feedback now exists; the project-scoped round does not             |
| 12 | PRODUCTIVITY | Input; billable hours                  | PART      | Billable hours done. "Input" still undefined                               |

Part 4

The latest batch — PR #100

Built and tested on 23 August. **Not yet merged, so not yet on the live system.**

### 01 **Self as project manager**

"May run a project" and "may mint the PID" had been folded into one flag — and only Admin and Super Admin can mint. So every Manager and Senior Consultant was told to hand their own matter to an Admin purely because they cannot issue a number. The two are now separate.

### 02 **Feedback**

An observation about a colleague, recorded while it is still accurate. Anyone may write one; the author, HR and the subject's reporting manager may read it — the subject cannot, as you specified. The composer says so plainly, because feedback a person cannot see is feedback they cannot answer.

### 03 **Client ledger**

A client was a code and a name, so nothing knew a rate and money could never be derived. It now carries contact, country, industry, account manager and a rate — so value is computed as hours × rate and moves with the work. The ☐ in the PID column now says whether a PID is pending or was never requested.

### 04 **Patent ID ↔ number mapping**

Three tiers, with project membership as the grant. A member sees the real numbers for their own matters — in both directions — without seeing which client they belong to. Every reveal is audited by count, never by number.

---

## Remaining

# The four open items

Three of these are waiting on you rather than on build time. Only the 360° round is work.

### Row 7 **Training module** YOUR DECISION

Deferred at your instruction. Nothing exists today — not a table, not a screen. Say the word and it becomes a scoped build; until then it is correctly parked.

**NEEDS** Your go-ahead, and a sentence on what a training record should hold.

### Row 3 **Sales as a separate function** YOUR DECISION

The roster carries one Senior BD Executive and no Sales role at all. Everything built so far treats BD and Sales as one desk. If they are genuinely separate functions, Sales needs its own roster entries, its own role, and a view of the pipeline scoped to it.

**NEEDS** Is Sales distinct from BD, or the same desk under two names?

### Row 11 **360° project feedback** NOW UNBLOCKED

General person-to-person feedback shipped in PR #100. What is *not* built is a project-scoped 360° round: when a matter closes, everyone who worked on it rates each other. The question that blocked this — can the person see their own rating — you have since answered for the feedback module, and the same answer applies here.

**NEEDS** Nothing from you. This is a build, and it is ready to start.

### Row 12 **Productivity "Input"** NEEDS A DEFINITION

Billable hours are done. Nobody has said what "Input" measures — pages produced? searches run? claims charted? I could invent a definition, but a productivity metric the firm does not recognise is worse than none, because people will be measured by it.

**NEEDS** One sentence: what does Input count?

---

## Deploying

# What the live system is missing

Everything above is built and tested. The server is current through PR #99, so **all of Part 4 is absent from the live system** until PR #100 is merged and deployed.

|                   |                                                                                               |
|-------------------|-----------------------------------------------------------------------------------------------|
| <b>MIGRATIONS</b> | Two, both additive and backward-compatible. They run automatically when the API starts.       |
| <b>REGRANT</b>    | Not needed for PR #100 — it adds no permission codes. Worth running anyway; it is idempotent. |
| <b>ROSTER</b>     | <b>REQUIRED.</b> Ajay Sharma moves to Senior Consultant rights.                               |
| <b>ORDER</b>      | Merge → pull → rebuild → roster-align.                                                        |

The full command sequence, with the two flags whose omission previously took the site down, is in [DEPLOY-PR100.md](#).

---

Squark Dashboard · Phase 2 summary · prepared 24 August 2026

Companion document: [Squark-Dashboard-Phase-1-Summary.pdf](#) — what Phase 1 built and the debt it carried.

Long-form record and the reasoning behind each decision: [PHASES.md](#) in the repository.