

What is done, what is not, and what each remaining thing needs

Your twelve-row timeline, plus everything built beyond it. Each pending item says plainly whether it is waiting on work or waiting on a decision only you can make.

Date 19 August 2026 Code main @ ecd707c Server live, current through #96 Pull requests merged 16

Summary

Where Phase 2 stands

Ten of your twelve rows are finished. Two remain, and both are blocked on a decision rather than on effort — I cannot build either correctly without an answer from you.

10

FINISHED

Built, tested, merged, and running on the server.

2

WAITING ON YOU

Neither can be built correctly without a decision.

2

WITHDRAWN

Payroll removed and Training deferred, both at your instruction.

	MODULE	ROW	STATUS	WHERE IT STANDS
1	ATTENDANCE	Punch in — WFH pop-up	DONE	Already existed; I had reported this wrongly and corrected it.
2	PROJECT	Client & Patent IDs	DONE	Now also joined up — see the ledger section.
3	PROJECT	Other teams — HR, Sales, BD	PART	Team spaces and a full BD pipeline. Sales never modelled separately.
4	HR	Holidays	DONE	2026 calendar; optional holidays, two per year.
5	HR	Policies	DONE	Ten seeded, plus versioning so an agreement means something.
6	HR	Payroll download	WITHDRAWN	Removed at your instruction. No payroll data exists anywhere in the system.
7	TRAINING	Whole module	DEFERRED	Parked at your instruction. Nothing built.
8	COMPANY	Feed, recognition, policies, directory	DONE	Tested; org chart added; directory widened.
9	PEOPLE	Department	DONE	Full management screen. The API had existed and was unreachable.
10	APPRAISAL	All six sub-items	DONE	Parameters now fully editable, as you asked.

	MODULE	ROW	STATUS	WHERE IT STANDS
11	PERFORMANCE	360° project feedback	BLOCKED	Needs one decision from you. Detail below.
12	PRODUCTIVITY	Input; billable hours	BLOCKED	Billable hours done. "Input" still undefined.

What else was built or fixed

Roughly half this phase's work was not on your list. It came out of testing the things that were.

Defects found and fixed

WHAT WAS WRONG	CONSEQUENCE
"Hours logged" in Performance was always zero	A NULL-unsafe filter excluded every ordinary timesheet entry — all 1,225 of them in the test data. Nobody noticed because zero looks plausible next to a chart.
The ranking rewarded hours and clicks, not output	One person ranked second in the firm having completed nothing. Eight clicks scored the same as finishing a piece of work.
No record of when a task was finished	Editing a closed task moved it into the current month and could make an on-time delivery retroactively late — and that rate feeds appraisals.
Four concurrency races	The 16-hour daily cap could be breached (24h recorded), and duplicate leave, WFH and department records could all be created.
Editing a policy kept every old acknowledgement	"27 people accepted this" could mean 27 people accepted a different document.
Signing out did not end the session	The access token stayed usable for up to fifteen minutes.
Billable % showed 0% for HR and BD	Their hours sat in the denominator but could never be in the numerator. Not a worse performance — a different kind of work.
A deploy could take the whole site down	A missing flag silently blanked every secret; the error on screen talked about health, not configuration. It cost an outage.

Capability added that you did not ask for

- **The BD pipeline says something back.** Stale deals, overdue next steps, where deals slow down, which kinds of work you win — and a delivery outlook that crosses each deal's close date against the capacity board. No external CRM can do that last one, because none of them knows your timesheets.
- **The four ledgers are joined up.** Client, patent handle, PID and hour were four dead-end screens with no links between them. Every identifier is now a route to what it refers to, and a panel reports where the chain was never joined.
- **An org chart.** The Company page had promised one in its subtitle since the module was built and never had one — it could not, because reporting lines were empty until this phase.
- **Reports have a period.** There was no date filtering at all, so "export the report" meant "export everything and filter it in a spreadsheet".

A correction you should have. I earlier told you the client ledger was "understating by 2,560 hours". That figure came from the **seeded test database** I was working against, not from your live server — I could not query Contabo's data and should have said so at the time. The *feature* is real and now runs on your server; the numbers it shows you will be your own, and I do not know what they are.

Pending

The two rows still open

Both are blocked on a decision, not on effort. Each says exactly what I need from you and what happens once I have it.

Row 11 **360° project feedback** **BLOCKED**

Reviewer-on-analyst and analyst-on-reviewer ratings, per matter.

READY The hard part is already there. Every task assignment records a role of **PM**, **REVIEWER** or **ANALYST**, so *who worked with whom, in which direction, on which matter* is already answerable. The appraisal parameter table already accepts weighted inputs, so a 360° score could feed an appraisal directly.

I NEED **IS A RATING VISIBLE TO THE PERSON RATED?** That single answer changes the whole design — anonymous aggregate, attributed and open, or visible only to the manager. Build it wrong and people either stop being honest or feel surveilled, and neither is recoverable by editing the screen afterwards.

ALSO WORTH DECIDING Whether feedback is requested at the point a task closes, or gathered in a round like the appraisal cycle. The first gets better recall; the second gets better response rates.

THEN A rating record, a prompt, and a place to read the results. Days, not weeks — the data model is the part that usually takes the time and it already exists.

Row 12 **Productivity calculation** **BLOCKED**

Half of this row is finished: **actual billable hours** are computed and shown, per person and per period, with internal team work correctly excluded.

NOT BUILT "Input". There is no productivity figure anywhere, and I could not tell from the word what it means.

I NEED **WHAT IS "INPUT"?** My guess is $productivity = billable\ hours \div expected\ available\ hours$, where the denominator comes from working hours less leave and holidays. If that is right it is quick, because the capacity board already computes that denominator. But "Input" could equally mean a screen where somebody types a target, and those are different features.

THEN If it is the ratio: a day or two, mostly presentation. If it is a target-entry screen: longer, and it needs to know who sets the target and how often.

Also pending

Four smaller things

Sales was folded into BD

MY CALL

WHAT HAPPENED

Your row said "HR, Sales, BD team". I built a generic team space plus a BD-specific pipeline and treated Sales as the same function. I decided that rather than asking, and I should have asked.

I NEED

Whether Sales is a separate function at Squark with its own process. If it is one thing with BD, nothing to do. If not, it is unbuilt.

The teams and departments are empty

DATA, NOT CODE

Team spaces, departments and the BD pipeline are all built and running, and all empty. The containers exist; nobody has been put in them.

NEEDS

Somebody to create the HR and BD team spaces and add people, staff the four departments, and add [RITIK TO THE BD TEAM SPACE](#) — his role grants pipeline access, but team membership is separate. All of it is a short session in the app, not development work.

The local demo copy is five weeks behind

YOUR CALL

The stack behind the Cloudflare tunnel runs an API built on **7 August**, from source that was never committed anywhere — its git history says "Initial commit" while its working tree carries 221 uncommitted changes. Nothing from Phase 2 is visible there.

I NEED

Whether to keep it. My recommendation is to retire it and use the Contabo server as the single environment: two copies drifted apart because both had to be updated by hand and only one was. If you want it kept, rebuilding it is straightforward but the link drops for a few minutes.

The GitHub token is still live

DO THIS ONE

The token shared in conversation carries `admin:org`, `admin:enterprise`, `workflow` and `delete_repo` — full account administration, not repository access. It is not committed anywhere in the repository and not in any credential file; the exposure is the conversation itself.

NEEDS

Revoking at github.com/settings/tokens. A fine-grained token limited to this repository with contents and pull-request write would cover everything it has been used for.

Deploy

Bringing the server up to date

The server is live and current through #96. Two more have merged since: the complete runbook, and the fixes that stop a deploy taking the site down.

```
ssh -p 2222 root@217.76.59.244
cd ~/pdash

git pull origin main
docker compose --env-file .env.production -f docker-compose.prod.yml up -d --build

docker compose --env-file .env.production -f docker-compose.prod.yml logs -f api
# Ctrl-C once it prints "listening on :4000"

docker compose --env-file .env.production -f docker-compose.prod.yml ps
# postgres must read (healthy) before going on

docker compose --env-file .env.production -f docker-compose.prod.yml exec api node packages/db/prisma/dist/
docker compose --env-file .env.production -f docker-compose.prod.yml exec api node packages/db/prisma/dist/
docker compose --env-file .env.production -f docker-compose.prod.yml exec api node packages/db/prisma/dist/

# optional – fills the policy library
docker compose --env-file .env.production -f docker-compose.prod.yml exec api node packages/db/prisma/dist/
```

After this deploy the two flags stop being necessary. The compose file now takes its secrets from `.env.production` directly instead of interpolating them, so a future deploy is just `docker compose -f docker-compose.prod.yml up -d --build` — and it fails loudly if the environment file is missing, rather than blanking every secret and taking the site down. Keep using both flags for *this* run; they are harmless, and the change only takes effect once the new file is on the server.

The one check that tells you it worked

`regrant-roles` must list **nine** roles, ending with:

```
Business Development 1 role(s) × 42 perms
```

Eight roles means the containers did not rebuild and nothing after that step will do anything. **0 perms** means the role exists but the regrant never ran. Both are real failure modes that have happened.

`reporting-lines` should show **Ajay Sharma → Nitin Goel**, not → Mohit Kalra.

Migrations — all automatic

Four have accumulated, and the API container applies them on boot. You never run them by hand. All are additive: new nullable or defaulted columns, nothing renamed or destroyed.

20260925 department head	Explicit head; one name per organisation. De-duplicates names <i>before</i> creating its index, so it cannot fail on existing rows.
20260926 deal next action	Next-action date and note, expected kind of work.
20260927 task completedAt	When work actually finished. Backfilled from last-edited, which is what the old figure already used.
20260928 policy versioning	Which version of a policy somebody agreed to.

Closing

Three things to take away

1. **Ten of twelve rows are finished and running.** The two that are not are waiting on you, not on me — one question each.
2. **Most of what was fixed was never on the list.** Performance had been reporting zero hours for everyone; the ranking rewarded logging time over doing work; four guards could be raced; and a deploy could take the site down over a missing flag. None of that was visible from the timeline.
3. **The system is now built but largely unpopulated.** Team spaces, departments and the pipeline all work and all sit empty. The next useful hour is somebody spending it in the app, not more development.

Squark Dashboard · Phase 2 closing position · 19 August 2026

Code at `main @ ecd707c`, sixteen pull requests merged this phase. Server verified live and current through #96 by probing its routes, with a control request to prove the probe meant something.

Findings quoted from the seeded test database are labelled as such. I could not query the live server's data.