

Squark Dashboard — Project Status Report

Phase 1 and Phase 2: work completed, work outstanding

Date: 24 August 2026 | Period covered: 24 June – 24 August 2026 | System: 217.76.59.244.sslip.io

1. Summary

Development of the Squark Dashboard began on 24 June 2026. The work has been carried out in two phases over approximately two months, covering 37 working days.

Phase 1 was completed and closed on 12 August 2026. It delivered 22 modules covering access control, project delivery, people operations and reporting. The system is live and in daily use by the team.

Phase 2 opened on 12 August 2026 and is substantially complete. Of the ten items on the agreed timeline, seven are finished and three are partially complete. Three items remain open in total, of which two require a decision from management before work can proceed.

Item	Count	Remarks
Phase 1 modules delivered	22	Live and in use since 12 August 2026
Phase 2 timeline items completed	7 of 10	Three items partially complete
Items outstanding in Phase 2	3	Two awaiting management input
Phase 1 items carried forward	6	Detailed in Section 5.2
Total working days	37	24 June to 24 August 2026

2. Timeline of work

The table below sets out the work carried out in each period, taken from the development records.

Period	Work carried out	Phase
24 – 28 June	Initial system setup. Login and authentication, role-based access control, attendance and performance modules.	Phase 1
6 – 11 July	Deployment to the production server, security hardening, and a full system audit. 87 of 88 audit findings were resolved. File attachments and the organisation passcode were added.	Phase 1
13 – 14 July	Team capacity planner, internal and client deadlines, overdue alerts. Staff profile collection on first login, with restricted access to personal details. Mobile display corrections.	Phase 1
15 – 17 July	Attendance regularisation with HR approval. Project completion lifecycle. Compensatory off. Expenses module. Work-from-home recorded as a work mode rather than a leave type.	Phase 1
19 – 20 July	Internal communication features. HR modules: announcements, policy library, organisation chart, appraisal cycles.	Phase 1
22 – 23 July	Senior Research Associate role added. Timesheets made a separate module. Project types with standard task lists. Project ID (PID) system and the confidential patent portal.	Phase 1
24 – 25 July	Workspace rebuild covering the PID process, Gurgaon and Jaipur offices, and the profile requirement. A detailed testing sweep identified four serious confidentiality issues, all corrected the same day.	Phase 1
27 – 29 July	Time logging rebuilt. PID allocation lifecycle. Two rounds of feedback implemented, including timesheet backdating rules with Super Admin approval.	Phase 1
30 July – 4 Aug	PID Ledger with lifecycle states and search. Timesheets rewritten. Daily digest with configurable send time. Team Calendar.	Phase 1
5 – 7 August	Attendance corrections and multi-round PIDs. Client records introduced, with client identity access-restricted. Technology domains added alongside project types.	Phase 1
12 August	Phase 1 closed. 22 modules live. Outstanding items formally recorded. Phase 2 opened the same day.	—
13 August	Client and patent management: archiving, tagging patents to projects, the client ledger. Team spaces for non-delivery work, and the Business Development pipeline.	Phase 2
16 – 18 Aug	Internal work included in timesheets, capacity and performance. The 2026 holiday calendar. Reporting lines established, enabling the appraisal module for the first time.	Phase 2
19 August	Business Development role. Departments and organisation chart. Correction of four concurrency defects. Performance metric corrections. Connection of the four ledgers. Deployment process corrected.	Phase 2
23 August	Patent ID to patent number mapping for project members. Feedback module. Client ledger extended with contact details and billing rate. Project managers able to manage their own projects.	Phase 2
24 August	Documentation and deployment instructions.	Phase 2

3. Phase 1 — work completed

Phase 1 delivered 22 modules. These are grouped below by function.

3.1 Access and identity

- Login with secure session handling
- Nine roles with a four-level permission structure
- Organisation passcode required for sensitive changes
- Audit log of all significant actions

3.2 Project delivery

- Projects across nine patent-analysis types, each with a standard task list
- Project ID (PID) system with multiple rounds and a full ledger
- Tasks and subtasks with staffing
- Timesheets with backdating rules
- Patent and client records, access-restricted

3.3 People operations

- Attendance with punch in and out, and work-from-home
- Attendance regularisation requests routed to HR
- Leave and compensatory off with balances and approvals
- Expenses from submission to reimbursement
- Staff directory with restricted access to personal details
- Appraisals, company announcements and policy library

3.4 Reporting

- Performance charts and contribution summary
- Team capacity planner
- Reports with export to CSV and PDF
- Daily digest at 10:00 pm
- Individual and team calendars

4. Phase 2 — work completed

4.1 Client and patent management

Client codes, archiving of inactive clients, tagging of patents to projects after creation, and a client ledger showing work done and its value. Retired patent identifiers continue to resolve after a client code is changed.

4.2 Team spaces and Business Development pipeline

Previously all work in the system had to be a client project, leaving HR and Business Development work with nowhere to sit. Team spaces were created for non-delivery work,

kept separate from client delivery records. A Business Development pipeline was added covering deals, stages, activity history, forecasting and win/loss reporting.

4.3 The agreed timeline items

Module	Item	Status	Remarks
Attendance	Work-from-home prompt on punch in	Complete	Was already in place
Project	Client and Patent IDs	Complete	Now linked to the ledgers
Project	Other teams — HR, Sales, BD	Partial	Sales not modelled separately
HR	Holidays	Complete	2026 calendar with optional holidays
HR	Policies	Complete	Ten policies, with version control
Company	Feed, recognition, policies, directory	Complete	Organisation chart included
People	Departments	Complete	Full management screen
Appraisal	All six sub-items	Complete	Parameters fully editable
Performance	360° project feedback	Partial	General feedback in place; project round pending
Productivity	Input; billable hours	Partial	Billable hours complete; "Input" undefined

4.4 Latest work — 23 August 2026

The following was completed on 23 August and is **awaiting deployment** to the live system.

- **Patent ID to patent number mapping.** Staff assigned to a project can now see the actual patent numbers for that project. Previously only the Super Admin could, which meant analysts could not identify the patents they were working on. Access is granted by project membership. Client identity remains restricted, and every access is recorded.
- **Feedback module.** Any employee may record feedback about a colleague. It is visible to the author, HR and the employee's reporting manager.
- **Client ledger.** Client records now hold contact details, country, industry, account manager and a billing rate, allowing the value of work to be calculated automatically from hours logged.
- **Project manager selection.** Managers and Senior Consultants can now be named as manager of their own projects.

5. Outstanding items

5.1 Phase 2 — three items open

Item	Position	Action required
Sales as a separate function	The staff list holds one Senior BD Executive and no Sales role. Business Development and Sales are currently treated as one function.	To be discussed
360° project feedback	General feedback is complete. The project-based review round, where team members rate each other at project close, is not yet built. No longer blocked.	None. Ready to begin
Productivity — "Input"	Billable hours are complete. The measure intended by "Input" has not been defined.	Definition of what "Input" should measure

5.2 Phase 1 — six items carried forward

These were recorded as outstanding when Phase 1 closed and have been verified as still open as at 24 August 2026.

Item	Effect if not addressed	Priority
Holidays for 2027 not loaded	From 1 January 2027 every holiday is treated as a working day. All staff will be marked absent and shown as available in the capacity planner.	High By 31 Dec 2026
No email facility	All notifications are within the system only. Staff who do not log in receive no information.	Medium
No exit process	Each departure requires manual database edits. An earlier departure resulted in the loss of 83 timesheet records.	Medium
Shared HR account	The account hr@squarqip.com approves leave and views personal details without individual attribution in the audit log.	Medium
Fixed escalation address	All attendance regularisations are routed to one named individual. If that person leaves, routing fails without warning.	Low
Punch location retained indefinitely	Home addresses are captured on work-from-home punches and retained without a deletion policy. A data protection concern.	Medium

6. Deployment status

The live system is current up to 19 August 2026. The work completed on 23 August is built and tested but has not yet been deployed.

Step	Position
Code changes	Complete and tested. Awaiting approval to merge.
Database changes	Two changes, both additive. Applied automatically when the system restarts.
Permission refresh	Not required — no new permissions were added.
Staff role update	Required — to apply revised staff role assignments.

Detailed deployment instructions are held separately in the project repository.

7. Conclusion

Phase 1 is complete and the system is in daily use. Phase 2 is substantially complete, with seven of the ten agreed items delivered in full and three partially complete.

Of the three items still open, only one — the 360° project feedback round — requires development work, and it is ready to begin. The other two are awaiting discussion of whether Sales operates separately from Business Development, and a definition of the "Input" productivity measure.

Separately, the six items carried forward from Phase 1 should be scheduled. These are set out in Section 5.2, together with the effect of leaving each unaddressed.